
August 31, 2016 No Work Over Labor Day Weekend 

 C O N S T RU C T I O N  N E W S L E T T E R  

Pavement Preservation Olympic 

C O N S T R U C T I O N  AC T I V I T I E S  

This past week and a half has been extremely productive.  The contractor complet-

ed micro surfacing Hurricane Ridge Road, HQ parking areas and all of Sol Duc’s 

Parking Lots, Campgrounds, and pullouts.   They also completed crack sealing all 

but Fairholme CG and Log Cabin Resort. 

The contractor will not be working from 8/31- 9/6 due to weather and Labor Day 

The remainder of next week, they plan to begin micro surfacing Sol Duc Road and 

the areas around Lake Crescent Lodge.  The crack sealing operations will be com-

pleted. 

  

 

 

  

  Project Information 
Contractor: 

Intermountain Slurry 

Seal, Inc. 
Begin Construction: 

May 16, 2016 

Est. Completion Date: 

October 2016 

Project Description: 

Repair, Micro Sur-

face, and Stripe 

asphalt pavements, 

throughout Olympic 

National Park from 

Hurricane Ridge to 

Sol Duc. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/  

Delays up to 15 min from 8am to 6pm 

 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  
Monday - Friday, 10 hrs per day 

Micro surfacing on HR road Micro surfacing near the HR tunnels 

Micro surfacing Sol Duc CG 

 

mailto:cattlepointroad@dot.gov
https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

